Table 1 TPG test schedule and responsibilities…. (DRAFTED0.0  BY A.Bl. and U.G.)

	item
	resp
	status/
comments
	4-08
	11-08
	18-08
	25-
08
	1-09
	8-09
	15-09
	22-09
	29-09
	6-10
	13-09
	20-09
	27-09

	hexaboard construction
	Musso
	being constructed
first plane/8) finished 
	>
	>
	>
	>
	
	
	
	
	
	
	
	
	

	connectors
	Richeux
	purchased
	
	
	
	
	
	
	
	
	
	
	
	
	

	flexes
	Richeux
	being modified
	>
	>
	
	
	
	
	
	
	
	
	
	
	

	preamp cards
	Richeux/Junique
	ordered-OK
	>
	
	
	
	
	
	
	
	
	
	
	
	

	components
	Richeux/Junique 
	ordered-OK
	>
	
	
	
	
	
	
	
	
	
	
	
	

	montage preamps
	Richeux/Junique
	ongoing
	
	>
	
	
	
	
	
	
	
	
	
	
	

	GEM production
	Sanchez
(De Oliveira)
	drawn —production starts after 15 August 
	
	>
	>
	>
	
	
	
	
	
	
	
	
	

	plastic mechanical supports for GROB*)
	Sanchez
(De Oliveira)
	production starts after 15 August
	
	
	>
	>
	
	
	
	
	
	
	
	
	

	invert polarity on FEBS
	Bari Technician?via Emilio
	will take two weeks
	
	
	>
	>
	
	
	
	
	
	
	
	
	

	Alu - mechanical support for setup in HARP
	Legnaro 
(Mr Lollo)


	under construction

location of holes to be communicated 
	>
	>
	>
	>
	
	
	
	
	
	
	
	
	

	HV connections for GEMS 
	NOT CLEAR WHO TAKES CARE OF THIS
	parts needed ?


	
	
	
	
	
	
	
	
	
	
	
	
	

	verification hexaboard
	Richeux + Bene
	doit etre fait en salle blanche!
	
	
	
	>
	>
	
	
	
	
	
	
	
	

	tenue tension GEMs
	Sarracino?
	
	
	
	
	
	>
	
	
	
	
	
	
	
	

	sortir HARP TPC de l’aimant
	Detraz et al? (Via Emilio)
	
	
	
	
	>
	>
	
	
	
	
	
	
	
	

	take field cage in clean lab
	ibid
	
	
	
	
	
	>
	
	
	
	
	
	
	
	

	take out HARP read-out chamber 
	ibid
	
	
	
	
	
	>
	
	
	
	
	
	
	
	

	install Mech.  Support
	ibid?
	
	
	
	
	
	>
	
	
	
	
	
	
	
	

	install GROB
	
	
	
	
	
	
	
	>
	
	
	
	
	
	
	

	connect
	
	
	
	
	
	
	
	>
	
	
	
	
	
	
	

	gas
	
	
	
	
	
	
	
	>
	
	
	
	
	
	
	

	item
	resp
	status
	4-08
	11-08
	18-08
	25-
08
	1-09
	8-09
	15-09
	22-09
	29-09
	6-10
	13-09
	20-09
	27-09

	beam 
	
	
	
	
	
	
	
	
	>
	>
	>
	
	
	
	

	test with radio gas
	
	
	
	
	
	
	
	
	>
	
	
	
	
	
	

	.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	test TPGino in RF area
	Edda + Giulio
	
	
	
	
	
	>
	
	
	
	
	
	
	
	

	analyse data
	
	
	
	
	
	
	
	
	
	
	
	>
	>
	>
	

	test with high intensity source(s)
	
	
	
	
	
	
	
	
	
	
	
	>
	>
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	v
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


GROB: GEM Read-Out Board (the whole of GEMS + hexaboard+….)
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